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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000485
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  19-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's. 0/27 HSR's. 0/10 NCR's. 0/12
Item Title Detail
1 Major component movement OBG Production:

Welding transverse butt joint in bottom plates,
Welding T-Stiffener to Bottom plates.

77m Tower Mock-up:
Welding stiffener plates between diaphragms.

89m Tower Mock-up:
Welding Web connection plate to Longitudinal Stiffeners.

114m Tower Mock-up:
Weld Longitudinal Stiffener to interior splice plates.

Deck Plate Mock-up:
Performing MT of Diaphragm to Closed-rib CJP welds.

2 Meetings attended Caltrans met with ABF representatives David Williams, Craig Knops, Peter
Ferguson and Art Peterson at 1230 to discuss the closed-rib discontinuities
on the 2nd weld trial. The meeting centered on the measurement evaluation
and reporting of discontinuities. ABF and Caltrans have agreed to the
definition of undercut, incomplete fusion and stop/start discontinuities. The
only disputed item is the evaluation of overlap. ABF and Caltrans agreed to
cut macros at some representative areas of overlap. Selection of the areas
from the 2nd weld trial will be performed tomorrow morning. The macro
etch specimen should be ready by Friday and a follow-up meeting was
scheduled.

Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.

ZPMC requested Caltransto “ Green tag” flange plates for the OBG
floorbeams to Wuxi Boiler for bending. The material will be shipped either
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today or tomorrow depending upon ZPMC arrangements for paperwork and
instructions for Wuxi Boiler.

ZPMC stated they had submitted material batches 38 and 39 to ABF and
intended to have the material received by Caltrans on Saturday and Sunday.
However, the MTR’s were never submitted to Caltrans from ABF's
document control. ABF Fabrication Manager David Williams stated he
would follow-up on why this delay happened.

ZPMC asked about the status of BCWR-001 and BCWR-002 submitted to
ABF on Wednesday and BCWR-003 submitted on Friday. ABF stated they
believed these were transmitted to Caltrans. (Caltrans verified these were
submitted at 1230).

ZPMC informed ABF and Caltrans that they have fabrication SPCM
material on the OBG prior to check sampling. The amount of material used
isnot known, ZPMC believes this affects 4 plates of the same heat and they
still have two platesin the yard to sample from. Caltrans asked to meet with
ZPMC's Production and Planning managers to discuss the prevention of
future occurrences.

The diaphragms for the 89m mock-up are at the Zhan Jiang base in Pudong
for machining. Caltrans asked about the scheduling to allow for possible
QA observation. ZPMC stated the material was still in route and would
notify ABF and Caltrans of the schedule.

Cdltrans state it appears the welding sequence of the Skin Plate stiffenersin
not following the Fabrication Procedures. Caltrans stated that changesto
the sequencing should be documented in the Fabrication Procedures.

3 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Hernandez, McClendon, Viars)
3 Swing Shift (Berger, Dixon, Croff)
2 Graveyard Shift (Franco, Jobes)

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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